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Agenda

 American Recovery and Reinvestment Act (ARRA) Projects 

Update

 X-533 Switchyard Demolition

 X-701B Groundwater TCE Source Removal

 X-633 Cooling Tower Complex D&D

 Uranium Management Center

 X-760 Chemical Engineering Building D&D

 Director’s Final Findings and Orders for D&D Project 

(DFF&O)

 Forthcoming SSAB Discussions and Upcoming Events
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Photo taken April 22, 2010Photo taken March 31, 2010

X-533 Switchyard Demolition

Photo taken February 23, 2010

Pictured is the monthly progress at the X-533 project as viewed from south 

side of the X-611 Water Treatment Plant

Photo taken January 28, 2010Photo taken December 16, 2009Photo taken March 23, 2009
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 Demolished maintenance building

(X-533C) structure and slab

 Asbestos abatement substantially 

completed

 Demolished 79 of 160 Towers; Removed 245 of 850 Tower 

Foundations

X-533 Switchyard Demolition
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X-701B Groundwater TCE Source Removal
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 Project  mixes sodium persulfate oxidant directly into 42,000 

sq ft source area of TCE contaminated soils; oxidant 

chemically breaks down contamination; application to depth 

of 30 ft

X-701B Groundwater TCE Source Removal
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X-701B Groundwater TCE Source Removal

X-701B Cells
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Photo taken April 22, 2010Photo taken March 31, 2010Photo taken February 23, 2010Photo taken December 16, 2009Photo taken March 23, 2009

 Tower C and D have been demolished

 Waste being disposed at the Pike County Landfill

X-633 Cooling Tower Complex

Pictured is the monthly progress at the X-633 project as viewed 

from south side of the X-611 Water Treatment Plant
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Demolition of Tower C

X-633 Cooling Tower Complex

April 22, 2010
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 Demolition of Tower D -

April 19, 2010

X-633 Cooling Tower Complex
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 Repackaging/disposition of surplus uranium material 

 ~1260  metric tons total

 6 of 15 Lots dispositioned 

 ~ 992 metric tons shipped to Nevada Test Site

Uranium Management Center

Uranium Management Center 
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April 26, 2010 

After T-Hoppers 

Shipped 

September 2009 

Before T-Hoppers 

Shipped 

Uranium Management Center
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X-760 Chemical Engineering Building D&D

 X-760 Action Memorandum and Responsiveness Summary was 

conditionally concurred by Ohio EPA on May 4, 2010

 Asbestos abatement completed

 Phase 1 utility isolation completed on March 1, 2010

April 26, 2010
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X-760 Chemical Engineering Building D&D

 Loose equipment 90% 

completed
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Director’s Final Findings & Orders

 Director’s Final Findings and Orders for Removal Action 
and Remedial Investigation and Feasibility Study and 
Remedial Design and Remedial Action for the Portsmouth 
Gaseous Diffusion Plant (Decontamination and 
Decommissioning Project (hereinafter DFF&Os) 

 Issued April 13, 2010

 Enforceable agreement between Ohio EPA and DOE 
governing D&D of the Portsmouth GDP

 DOE entered into DFF&Os under DOE authorities, 
including CERCLA and Atomic Energy Act; DFF&Os 
recognize DOE as CERCLA Lead Agency authority

 DFF&Os found on web at:

 http://www.epa.ohio.gov/portals/30/remedial/docs/dffo/DOEPort.pdf
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 Requirements:  

 Engineering Evaluation/Cost Analysis (EE/CA) and removal actions 
for certain structures and buildings

 Remedial Investigation /Feasibility Study (RI/FS) and Remedial 
Design/Remedial Action (RD/RA) for certain process buildings and 
complex structures

 Site-wide waste disposition evaluation

 Evaluation of D&D waste disposition, including consideration 
of on-site cell, under CERCLA

 Removal of facilities under CERCLA

 Flexibility to “bundle” facilities; minimize documents and 
maximize use of resources for actual cleanup

 Milestones focus on major project activities at identified key 
points of project execution

 Robust public participation in the CERCLA decisions 

Director’s Final Findings & Orders
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Forthcoming SSAB Discussions

and Upcoming Events

 Next SSAB Subcommittee Meetings (FLU and D&D) are 

next Tuesday evening, May 11, 2010 

 Future Land Use

• Land Use Options

 D&D Committee

• Waste Disposition Options  

 Next SSAB Board Meeting – July 1, 2010

 Next public update meeting being scheduled for June 2010


